

Azusa Unified School District

Work Completed per Site

8/5/2021

Alice M. Ellington Elementary School	Contractor
Completed	
Ellington Modular Building Phase 1	The Nazerian Group
Ellington (1) Modular Classroom	The Nazerian Group

Charles H. Lee Elementary School	Contractor
Completed	
Lee ES Seismic Study	The Nazerian Group
Lee ES Roofing+HVAC+Fire Alarm	United Mechanical Contractors
Fire Alarms at (4) sites + Lee Portables	Golden Phoenix, Inc
Being Considered	
Lee ES U.G. Replacement	N/A
Lee ES Modernization	N/A

Clifford D. Murray Elementary School	Contractor
Completed	
Fencing Phase 1 Murray/Gladstone HS	J & A Fence
Fencing Phase 2 Murray/Gladstone HS	HGM Contractors
HVAC Murray MP building; Phase 1 non-DSA	DC Integrate
Being Considered	
Murray MP HVAC replacement, Phase 2	N/A

Henry Dalton Elementary School	Contractor
Completed	
Dalton HVAC/Roofing-Gladstone Data Backbone	The Nazerian Group
Dalton ES U.G. Replacement	Golden Phoenix
Fencing at 3 sites: Slauson, Dalton, Magnolia	Izurieta Fencing Company
Fire Alarms at (4) sites + Lee Portables	Golden Phoenix
In Construction Document Phase	
Dalton ES Modernization	N/A
Dalton ES Interim Buildings if required	N/A

Magnolia Elementary School	Contractor
Completed	
Fencing at 3 sites: Slauson, Dalton, Magnolia	Izurieta Fencing Company

Mountain View Elementary School	Contractor
No Work Record	N/A

Paramount Elementary School	Contractor
Completed	
Paramount ES U.G. Replacement	Golden Phoenix
Paramount ES Roofing + HVAC	HGM & Company Inc.
Fire Alarms at (4) sites + Lee Portables	Golden Phoenix
In Construction Document Phase	
Paramount ES Modernization	N/A
Paramount ES Interim Buildings if required	N/A

Valleydale Elementary School	Contractor
No Work Record	N/A

Victor F. Hodge Elementary School	Contractor
Being Considered	
Hodge (3 building expansion, option Ellington Type)	N/A

W. R. Powell Elementary School	Contractor
No Work Record	N/A

Center Middle School	Contractor
Completed	
Center Roofing	A and Y Construction Inc.
Fencing Phase 1 Center/Azusa HS	Los Angeles Engineering Inc
Center MS HVAC	A and Y Construction Inc.
Center MS U.G. Replacement	Harik Construction, Inc.
Fencing Phase 1+2 Center/Azusa HS	Los Angeles Engineering Inc
Fire Alarms at (4) sites + Lee Portables	Golden Phoenix
Being Considered	
Center Modernization	N/A
Center MS Bell Pedestal (part of Center Modernization)	N/A
Wishlist	
Fencing at 3 sites (Center, Gladstone HS, Foothill)	N/A

Foothill Middle School	Contractor
Being Considered	
Foothill K-Complex (2 buildings Ellington type & Parking)	N/A
Wishlist	
Fencing at 3 sites (Center, Gladstone HS, Foothill)	N/A

Slauson Intermediate School	Contractor
Completed	
Slauson HVAC Classrooms	AP Construction Group
Slauson UG Phase 1/Partial Phase 2-Azusa Data	The Nazerian Group
Slauson Kitchen Phase 1 & 2	The Nazerian Group
Fencing at 3 sites: Slauson, Dalton, Magnolia	Izurieta Fencing Company
Fire Alarms at (4) sites + Lee Portables	Golden Phoenix
In Construction Document Phase	
<u>Slauson MS Modernization + Required Data</u>	N/A
General Modernization	N/A
Plus Slauson Windows	N/A
Plus Admin Improvements	N/A
Plus Slauson Single Point of Entry	N/A
Plus Slauson Shade Structure	N/A
Plus Comm (PA, Intrusion, Phones, Bells)	N/A
Plus DSA Structural Seismic Comments	N/A
Wishlist	
Slauson Kitchen Upgrade	N/A
Slauson Locker Room Full Upgrade	N/A

Azusa High School	Contractor
Completed	
Fencing Phase 1 Center/Azusa HS	Los Angeles Engineering Inc
Azusa HS Gym Air Conditioning	Harik Construction, Inc
Azusa Kitchen Line	Harik Construction, Inc
Fencing Phase 1+2 Center/Azusa HS	Los Angeles Engineering Inc
Drainage upgrade Azusa HS Phase 1; CORRECTIONS	Los Angeles Engineering Inc.
Marquees at Gladstone & Azusa HS	Harik Construction
Fields: Asuzu HS (Site Bid)	Los Angeles Engineering inc.
Astro Turf (separate PO for Materials)	AstroTurf
Gym Bleachers at Azusa	Irwin Seating Company/Golden Phoenix
In Construction Document Phase	
Azusa HS Walk In Freezer	N/A
Being Considered	
Drainage upgrade Azusa HS Phase 2	N/A
Wishlist	
Film Room Upgrades at (2) High Schools	N/A
Auto Mechanic Rooms at (2) High Schools	N/A
Azusa Kitchen Upgrade, Walk-in, Serving Line	N/A
Azusa HS Pool Reconstruction	N/A
Azusa HS Gym Modernization	N/A

Gladstone High School	Contractor
Completed	
Fencing Phase 1 Murray/Gladstone HS	J & A Fence
Gladstone HS HVAC Gym	West Valley Investments Group. Inc
Fencing Phase 2 Murray/Gladstone HS	HGM Contractors
Marquees at Gladstone & Azusa HS	Harik Construction
Fields: Gladstone HS (Site Bid)	United Landscape and Construction
Gladstone-Astro Turf (separate PO for Materials)	AstroTurf
HVAC Gladstone Cafeteria building, Phase 1 non-DSA	Harik Construction
Gym Bleachers at Gladstone HS's	Irwin Seating Company/Golden Phoenix
Gym Bleachers added Assistive Listening	Avidex (District's vendor)
Being Considered	
Gladstone Cafeteria Split HVAC replacement, Phase 2	N/A
Wishlist	
Fencing at 3 sites (Center, Gladstone HS, Foothill)	N/A
Film Room Upgrades at (2) High Schools	N/A
Auto Mechanic Rooms at (2) High Schools	N/A
Gladstone HS Pool Reconstruction	N/A
Gladstone HS Gym Modernization	N/A

(Old) Sierra High School	Contractor
Completed	
AEC (Adult Alt. / Sierra HS) Fire Alarm	Minco Construction

New Sierra HS (Gladstone Street Elementary)	Contractor
Completed	
Gladstone E. Parking Lot	United Landscape and Construction
Gladstone E. Portables, Ramps, Fencing	DC Integrate